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CONFIDENTIAL
SECRET

TO: Inspection Branch/PD/OL DATE: __31 Jamuary 1961
CONTRACT NO.: 25!2".1.%&2
FROM: Chief, Engineering Staff, OC REPORT NO.: _FHNAL - 3

(If final, so state)

Contractor 25X1
Address Shorbourne, New York
Commodity/Service AN-IG% and AN-50 Classification _ SECRET
No. of Prototypes 11 : “‘&9 Contract Completion Date. 1 Feb. 1961
The Contractor is on schedule X_ Yes No
The Contractor will remain with his allocated funds __x Yes No
An extension of time will be necessary Yes X No
All phases of the technical progress are satisfactory X Yes No
The overall performance of this contractor is: Q Satisfactory
D Subject to Improvement
[ ] Unsatisfactory
NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments
Comments The contractor conducted a success fie 8 t
duwring this visit. The antennas are scheduled for delivery on
31 January 1961.
Recommended Action —%@M
Date of Visit to Contractor's Plant 26 January 1961
25X1
Inspected by: 4 L 25X1
Division: OC-E/R+)
Extension: ___| 25X1
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